

THE RAMO-WOOLDRIDGE CORPORATION  
8820 Bellanca Avenue Los Angeles 45, California

Phone ORegon 8-0311

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080169-8

SAPC-3669/A  
10/1

DATE 2/15/56

CHANGE NO.

CHANGE AFFECTS

PURCHASE ORDER NO.

25-18031

PURCHASE REQ. NO.

22379

EFFECTIVE DATE OF CHANGE  
(Same As Above If Not Shown)

25X1A

Terms and conditions of our original order are not affected  
by this change except as noted hereon.

Purchase  
Order

# CHANGE NOTICE

CHANGE  
AFFECTS:

PRICE ☐  
TERMS ☐

DELIVERY ☐  
QUANTITY ☐

DESCRIPTION ☐  
OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
		"AS ORIGINALLY WRITTEN"			ADD: To cover the cost of fabricating the following parts on a time and material basis at a total cost not to exceed \$1000.00.
			25	9	50419531, CAP MOUNT Complete to B/P revision "A" dated 2/10/56
			26	18	50419508, HEADER, Complete to B/P revision "A" dated 2/10/56 Vendor to furnish feed-throughs.
			27	9	50419507, PANEL, FINAL AMPLIFIER Complete to B/P revision "A" dated 2/10/56

It is mutually understood and agreed \  
you will place on your packing sheet  
the following certification word exactly  
as indicated. The following is wording will  
be required.

THIS PURCHASE ORDER IS SUBJECT TO ALL THE  
TERMS AND CONDITIONS OF THE GOVERNMENT CONTRACT  
EXAMINATION  
NUMBER 50419507, PANEL, FINAL AMPLIFIER  
CONTAINED  
IN THIS PURCHASE ORDER.

Delivery required: 2/24/56

The government contract number indicated  
is a Ramo-Wooldridge designated contract. The  
terms and conditions contained in the govern-  
ing government contracts are applicable.

REASON FOR CHANGE

TO ADD ITEMS 25 THROUGH 27

5042-68

CONFIRMED

REFERENCE

STATINTL

THE RAMO-WOOLDRIDGE CORPORATION

By